

Modification Summary Report

Contract (PO) Number: 19398

Modification Revision Number: 54

Specification Number: 68696

Name of Contractor: WALSH/T J LAMBRECHT JV

City Department: O'HARE MODERNIZATION PROGRAM

Title of Contract: RUNWAY 10C-28C WEST, SPEC. NO.: 68696

<u>Mod Req Number</u>	<u>Mod Reason</u>	<u>Description</u>
47270		10C-28C WEST RUNWAY; OH.6130.200.50.160; RCM #0040; P.O. #19398; SPEC. #68696 - CONTRACT MODIFICATION IN THE DOLLAR AMOUNT OF MINUS (\$76,338.00)

(Term of Contract is not applicable)

Procurement Services Contact Person: RICHARD SANCHEZ

Please refer to the DPS website for Contact information under "Doing Business With The City".

Vendor Number: 50105601

Submission Date:

FEB 19 2010

FO # 0053

CITY OF CHICAGO
DEPARTMENT OF PROCUREMENT SERVICES
CONTRACT MODIFICATION

RCM # 0040

PCM # 0029

Dept. of: OMP

Issued by:

Mod. No.: 47270

Request Date: 12/7/09

Contract No.: 19398

Series No.: _____

Specification No.: 68696

Contract Description: Runway 10C-28C - West

CONTRACTOR OR VENDOR

Name: Walsh / T.J. Lambrecht, JV

Address: 929 W. Adams St

City, State, Zip: _____

Present Encumbrance on Contract:

Original Contract Award: \$ 79,067,404.74

Current Contract Value
as of Request Date: \$ 95,566,721.77

Plus or Minus: \$ (76,338.00)

*Adjusted Contract Value: \$ 95,490,383.77

Becomes an Encumbrance of:

Appropriation Account

No. 086-0751-0044975-9075-220540-0000 -H907575E

Except as herein modified all terms and conditions in said contract as heretofore approved remain unchanged and in full force and effect.

I hereby certify that I have reviewed and accept the attached modification in its entirety and unless otherwise herein specified do waive and release the City of Chicago from any and all claims or cause of action arising therefrom.

Walsh / T.J. Lambrecht, JV

CONTRACTOR

By: Vu Ph 12-14-09

Contractor Authorized Officer Signature and Date

The undersigned has determined with regards to this Contract Modification, that the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or that the change is germane to the original contract as signed, or that the change order is in the best interest of the City of Chicago and is authorized by law.

CITY OF CHICAGO

Richard M. Daley
Mayor

Janice Miller
Chief Procurement Officer

Shirley M 1/8/10
Comptroller

Samuel
Contract Administrator/ Negotiator

Audited: K Hawthorne

Encumbered: _____

* Estimated Amount subject to adjustment upon determination of final cost.