

Modification Summary Report

Contract (PO) Number: 17059

Modification Revision Number: 1

Specification Number: 55745

Name of Contractor: ALDRIDGE ELECTRIC INC

City Department: CHICAGO DEPARTMENT OF TRANSPORTATION

Title of Contract: STP 2007 TRAFFIC SIGNAL MODERNIZATION
CONSTRUCTION - VARIOUS LOCATIONS B-5-113

<u>Mod Req Number</u>	<u>Mod Reason</u>	<u>Description</u>
40900	DOLLAR AMOUNT CHANGE	PO#17059/PCM#1,2&3/\$55,000.00/ B-5-113/STP 2007 TSM

(Term of Contract is not applicable)

Procurement Services Contact Person: IRENE MALIGRANDA BIEG

Please refer to the DPS website for Contact information under "Doing Business With The City".

Vendor Number: 023835

Submission Date:

JAN 15 2009

**CITY OF CHICAGO
DEPARTMENT OF PROCUREMENT SERVICES
CONTRACT MODIFICATION**

Dept. of: Transportation Issued By: J. Sadler Mod. No. 40900
Request Date: 6/16/2008
Specification No. 55745 Contract No. 17059 Series No. 11-19-08
Contract Description: STP 2007 Traffic Signal Modern Various Locations

CONTRACTOR OR VENDOR

Name: Aldridge Electric, Inc.
Address: 28572 N. Bradley Rd.
Libertyville, IL 60048-9504

PCM#: 1, 2, 3
CM#: 1, 2, 3
Project #: B-5-113
BC/BLR#: 1, 2, 3

Present Encumbrance on Contract:

PCM 1 10,000.00
PCM 2 5,000.00
PCM 3 40,000.00
\$ 55,000.00

Original Contract Award: \$ 2,832,666.50

Current Contract Value: _____

Plus or (Minus): \$ 55,000.00

*Adjusted Contract Value: _____

Becomes an Encumbrance of:

Appropriation Account No. 007-0783-0842125-0540-220540-C7000763

Except as herein modified all terms and conditions in said contract as heretofore approved remain unchanged and in full force and effect.

I hereby certify that I have reviewed and accept the attached modification in its entirety and unless otherwise herein specified do waive and release the City of Chicago from any and all claims or cause of action arising therefrom

CONTRACTOR

BY: Bruce Buech
Contractor Authorized Officer

The undersigned has determined with regards to this Contract Modification, that the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or that the change is germane to the original contract as signed, or that the change order is in the best interest of the CITY OF CHICAGO and is authorized by law.

Approved as to Form and legality:

BY: **NOT REQUIRED**
Assistant Corporation Counsel

Debra Chalagonda Biez
Contract Administrator/Negotiator

Audited: _____

CITY OF CHICAGO

Richard M. Daley ^{MM/16}
Mayor
Monty M. Gayle
Chief Procurement Officer
Steven J. Luxon
Comptroller

Encumbered: _____

*Estimated Amount subject to adjustment upon determination of final cost